
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 150 
  Date: 2015-03-26 

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jennifer dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: Clear/ Sunny  Noon:  Clear/ Sunny  3:00 pm:  Clear/ Sunny 

 Temperature:   7:30 am:   41º  Noon:  50º  3:00 pm:  52º 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

0 

1 

1 

0 

0 

0 

0 

8 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

9 

0 

1 

3 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 1 0 0 1 

 
03 30 00 L&L Concrete  Concrete 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 4 1 6 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
1 1 0 2 

Total:    7 16 1 24 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: installing caulking around windows, framing the coffered ceilings, installing drywall in Storage Room #107, 

framing soffits in basement and performing soffit and coffer layout in the basement and 1st floor. 

2) Painter: Painting lintels, and taping Electrical Room drywall. 

3) Laborers: Performing general site clean-up and assisting other trades and installing waterproofing and protection board 

on the new foundation. 

4) HVAC: Installing rough piping on the 1st and ground floor, copper pipe insulation is being installed on the 1st floor. 

5) Griffin Electric: Installing rough electrical in the basement. 

6) Plumbing: Installing fire caulking at floor penetrations at the 1st and 2nd floors. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

HVAC workers continue installing rough 

piping. 

 

Window caulking is being installed in the 

basement. 



 
 

Coffered ceiling framing continues in the 

Meeting Room. 


